

ImageLab Progress Summary Report

Project: ImageLab

Reporting Period: Week 3

Alex Guerra & Renee Banner

Week three focused on UI implementation and updates. The main goal of this week was to implement UI-based polling. By the end of the week, the UI was capable of performing independent polling actions that allowed for live updates that displayed the various status changes for a processing image/job.

The asynchronous function `runPollLoop` was implemented to handle continuous polling within the UI. The function checks the job status at approximately one second intervals and updates the UI with the latest status of the processing job. It only stops when the job is completed, has failed or encounters a retrieval error.

The `stopObserving` controller function was implemented to assist with cancelling the polling process from any image currently being worked on. This function prevents unnecessary residual polling requests when a new job is started or in the event of the web page being unloaded.

Additionally, a recovery function called `handleTryAgain` was implemented to reinitialize the polling process of an existing job that encountered a retrieval error. The function retains the last known status of the job and allows the opportunity to “retry” polling the job without needing to re-upload the image.

During the implementation of week three we faced various obstacles, the most difficult being the integration of a drop image feature into our UI. An issue that stemmed from this addition was a light flickering effect that occurred within the image drop zone. We observed that if the cursor were to pass over the “Choose image” button, the drop-zone highlight would flicker off and then on again. To correct this issue, a counter was implemented to track the cursor’s position within the drop zone. When the cursor entered the drop zone, the counter would increment and the highlight would appear. When the cursor exited, the counter would decrement and the highlight would turn off.

By the end of week three, the UI achieved full polling capability, and all week three’s requirements were met. All that remains for week 4 is to complete the acceptance testing, verify uploads, failure, retries, queue behavior and image output, review database constraints, and error handling, finalizing setup instructions, and preparing the final technical reflection and demonstration.